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George V. Voinovich
Governor

December 9, 1991 RE: SOUTH PLUME SCHEDULE
EXTENSIONS

Mr. Jack R. Craig
Project Manager

U.S. DOE FEMP

P.O. Box 398705
Cincinnati, Ohio 45239

Dear Mr. Craig:

Ohio EPA has reviewed DOE’s request for schedule extensions for
Parts 1, 2, and 3 of the South Plume Removal Action. We are in
agreement that the proposed extensions for each plant are
justified:

Part 1 - The presence of uranium contamination in the area
of S.R. 128 forced DOE to redesign the alternate water
supply to potentially support other users.

Part 2 - The presence of contamination from the Paddys Run
Road Site forced DOE to relocate the extraction wells and
redesign the pumping system.

Part 3 - The interim advanced wastewater treatment plant
was also impacted by the relocation of the extraction wells
and needed to be expanded.

The basic concern that we have about the new schedules is the
lack of a high degree of confidence that they can be met. Due to
the long time lines of gaining access through the Justice
Department and condemnation procedures, Ohio EPA requests that
DOE begln acquiring access as soon as p0551ble to eliminate or
minimize future delays.

Please contact me if you have any questions.
Sincerely,

Graham E. Mitchell
Project Manager
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cc: Section Manager, DERR, CO =
Jim Saric, U.S. EPA
Jack Van Kley, Attorney General’s Office
Lisa August, GeoTrans
.Ed SChuessler, PRC
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